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U.S. BBVIROHKBBTAL paOT_CTIO. AGBBCY 
POLLUTIOB RBPORT 

I. lIZAJ)IIIG 

Date: April 4, 1994 

SUbj.gt: Chase Interiors Site, 

~
alCPI}.r!R ClWltauqua County, 
~u;co. V'; ' H&v..,-c 

From: onita L. Green, OSC, Region II, 
Response and Prevention Branch 

NY 

1'01 

w. Muszynski, EPA 
K. Callahan, EPA 
G. Pavlou, EPA 
R. Salkie, EPA 
~. Sprague, EPA 

J. Daloia, EPA 
J. Marshall, EPA 
M. Basile, EPA 
E. Schaaf, EPA 
A. Schlnand, EPA 

POLRBP 110.1 Two (2) 

II • BACJtGJlO1JJfD 

8it. 1"0.1 BV 
•• spons. AuthoritYI CERCLA 
IPL status. Non-NFL 

s. Becker, EPA 
C. Moyik, EPA 
M. O'Toole, NYSDEC 
M. Doster, NYSDEC (Region 9) 
D. Geraghty, NYSDOH 
A. Mattison, Mayor of Falconer 
R. Josephson, Cod. Enforcement 
S. Johnson, Chautauqua cty DOH 
ERD, Washington, (E-Mail) 
TAT 

Action Maao statusl Final 1/18/94 
start Date. 12/13/93 
Mobili.ation Dat.1 3/28/94 

IZI. SIT. IIIFORDTIOII 

A. IapiOent category 

.CERClA incident Cateqory: Inactive Production Facility 

B. .it. D.scription 

1. ait. D.scription 

Rerer to previous polrep. 

2. Description of Threat 

Rerer to previouB polrep. 
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c. lXeliminary Allella'At Relultl 

Refer to previous polrep. 

IV. RBSPONSB IH7ORXATION 

A. llanned Remoyal Actionl 

The scope of work for the removal action includes the 
complete removal and disposal of all hazardous materials at 
the site to CERCLA/RCRA approved facilities. The planned 
action will include sampling drums and full hazcat analysis. 
Once wastes are categorized, composite samples will be 
generated and sent off for further analysis. Once the 
results are received all compatible materials will be 
bulked, with smaller containers being lab-packed. All 
containers will then be shipped off for disposal. 

B. §j,tuation 

1. CUrrent Situation 

On 03/28/94, EPA, TAT, and ERCS were mobilized to begin the 
removal action. During the first week, personnel and 
equipment were mObilized. All the drums and containers ,were 
restaged from the second, third and forth floor onto the 
first floor. All drums were sampled and hazcat and 
composite samples were sent out for disposal analysis. The 
containers from the Paint room were also relocated onto a 
stagin,g area where they could be spread out. 

, 
2. a •• oval Actions to DAt. 

On 3/28/94, EPA, TAT and ERCS mobilized 'to the site. Guard 
service was reduced to off hours. ERCS created four staging 
areas, utilizing three layers of poly in addition to wood 
materials found on site. The 55-gallon drums were relocated 
to the staging area near the loading dock and then sampled 
and tested for hazard categorization (hazcat) analysis. 
During sampling, the remainder of the crew collected the 
miscellaneous containers scattered throughout the upper 
floors. All of the boxes in the office room were removed 
with the containers inside relocated south of the drum 
staging area. 

Once all the drums were hazcatted, ERCS segregated the 
samples into groups, and produced a composite sample of each 
bulk g'roup to ship for disposal analysis. The samples w'ere 
sent t,o the lab on Friday and verbal results are due in 5 
days. ERCS began bulking the liquids from the 5 gallon 
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paint pails. The T&D coordinator solicited bids for the 
bulked paint drums and labpacks. 

On Friday, a legal notice was placed in the local paper 
notifying the public of the availability of the 
Administrative Record. 

The facility claimed bankruptcy and no PRP search has been 
conducted to date. There currently do not appear to be any 
viable PRPs. 

c. .bat ltep' 

Once analytical results are received, the scheduling of 
disposal will occur shortly thereafter. 

D. by 111»9' 

A mock drill will be scheduled for June 1994, with the 
a.sistanee of state, local and county personnel. 

V. COST ID'ORKATIO)f 
Co.t 

ceiling to date Remaining 
ERCS Costs $ 574,000 59,200 514,800 
TAT Costs $ 72,000 2,000 70,000 
Intramural Direct and 
Indir.ct Costs (Regional) $ 50,000 5,000 45,000 

Tot.l Projeot ceilinq , "',000 •• ,200 12',800 
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